

2017 TxCDBG Project Implementation Manual

Table of Contents

<u>SECTION A- COMMUNITY DEVELOPMENT</u>	
<u>Program Overview</u>	Page
Program Overview - Table of Contents	ii
P.1 CDBG Basics	iii
P.1.1 National Program Objectives (NPO)	iii
P.1.2 Beneficiaries	iii
P.1.3 Eligible Activities	iv
P.1.4 Ineligible Activities	iv
P.1.5 Constitutional Prohibition	v
P.1.6 CDBG Expenditure Parameters	v
P.1.7 Performance Measures	v
P.2 The TxCDBG Program	vi
P.2.1 TxCDBG Funding Cycles	vi
P.2.2 Readiness to Proceed	vi
P.2.3 Recordkeeping/Administration	vii
P.2.4 Complaint Procedures	vii
P.3 The Implementation Manual Structure	viii
<u>Chapter 1 Administration and Review</u>	
1.1 Project Start-Up	1-2
1.1.1 Pre-Agreement	1-2
1.1.2 Contract Execution	1-2
1.1.3 Establish a Local Administrative Structure	1-3
1.1.4 Administrative Thresholds	1-4
1.2 Reporting and Recordkeeping	1-5
1.2.1 Establish a Recordkeeping System	1-5
1.2.2 [Text Deleted] Progress Report and Requests for Payment	1-6
1.2.3 Four Month Call/Meeting	1-6
1.2.4 Technical Assistance for Contracts Behind Schedule	1-7
1.2.5 Other Technical Assistance	1-7
<u>Chapter 2 Financial Management</u>	
2.0 Introduction Federal Cost Guidelines – 2CFR Part 200 Uniform Guidance	2-2
2.1 Accounting Procedures	2-2
2.1.1 Establish Internal Controls	2-2
2.1.2 Conflict of Interest	2-3

2.1.3 Establish/Maintain Document Files and Records	2-5
2.1.4 Establish Responsible Persons	2-5
2.1.5 Direct Deposit Authorization	2-6
2.2 Release of Funds	2-6
2.3 Drawdown Procedures	2-8
2.3.1 Submitting a Request for Payment (A203)	2-8
2.3.2 Minimum Drawdown Requests and Disbursement	2-9
2.3.3 Delays, Ineligible Costs, and Denial of Payment	2-9
2.3.4 Accounting Adjustments	2-10
2.4 Matching Funds	2-11
2.4.1 Acceptability of Matching Funds	2-11
2.4.2 Reducing the Commitment of Matching Funds	2-11
2.4.3 Matching Funds Provided by Other Funding Agencies	2-12
2.5 Program Income	2-13
2.6 Investigation of Fraud Allegations	2-14

Chapter 3 Environmental Review

3.0 Introduction	3-2
3.0.1 Basis of Environmental Review	3-2
3.0.2 Timing of the Environmental Review & Choice Limiting Actions	3-2
3.0.3 Option Contracts	3-3
3.1 Environmental Review Process	3-4
3.2 Environmental Laws and Regulations	3-13
3.2.1 Laws	3-13
3.2.2 Regulations	3-14
3.2.3 Resources	3-14

Chapter 4 Contract Special Conditions

4.0 Introduction	4-2
4.1 Special Conditions – Pre-Construction	4-2
4.1.1 Permit and Approval Certification	4-2
4.1.2 Temporary Project Signage	4-3
4.1.3 Direct Benefit Guidelines	4-3
4.1.4 Colonia Street Lighting Funds	4-3
4.1.5 Projects Involving Model Subdivision Rules/Ordinances (Colonia Fund only)	4-4
4.1.6 Projects involving First-Time Water or Sewer Service Beneficiaries	4-4
4.2 Special Conditions – Project Completion	4-4
4.2.1 Water Well Projects	4-4
4.2.2 Septic System Replacement Projects	4-5
4.2.3 Building, Parking Lot, and Sidewalk Projects	4-5
4.2.4 Projects in a Floodplain	4-5
4.2.5 Projects Requiring Designs/Plans/Specifications	4-5
4.2.6 Projects Requiring Permanent Signage	4-6
4.2.7 Texas Capital Fund Aggregate Benefit	4-6

<u>Chapter 5 Procurement Procedures</u>	
5.1 Introduction	5-2
5.1.1 Methods of Procurement	5-3
5.1.2 Conflict of Interest	5-3
5.2 Competitive Proposals (Administration/Professional Services Contracts)	5-5
5.2.0 Procurement – Admin. Services and the Professional Services of Engineering/Architectural/Surveying	5-6
5.2.1 Step by Step Selection Procedures for Competitive Proposal	5-7
5.2.2 Contract Provisions	5-14
5.3 Micro-Purchases	5-14
5.4 Construction Services & Materials Contracts	5-15
5.4.1 Small Purchase Procurement	5-15
5.4.2 Step by Step Small Purchase Procedures	5-15
5.4.3 Sealed Bid Procurement	5-16
5.4.4 Step by Step Sealed Bid Procedures	5-16
5.4.5 Required Contract Provisions	5-19
5.4.6 Workers' Compensation Requirements	5-20
5.4.7 Bonding Information	5-20
5.4.8 Changes to a Construction Contract	5-21
5.5 Non-Competitive Proposal Procurement	5-22
5.6 Recordkeeping Procedures	5-23
5.6.0 Records and the Financial Interest Report (FIR)	5-23
5.6.1 Micro-purchases	5-24
5.6.2 Competitive Proposal – Professional Services/Administration Services	5-24
5.6.3 Construction & Material Purchases	5-24
5.7 Federal & State Laws Governing Procurement of Services, Supplies and Non-Real Property	5-25
5.7.1 State Laws & Regulations	5-25
5.7.2 Federal Laws & Regulations	5-26
<u>Chapter 6 Acquisition</u>	
6.0 Introduction and Purpose	6-2
6.1 Terms and Definitions	6-3
6.2 Methods of Acquisition	6-5
6.3 Step By Step Procedures	6-5
6.3.1 Determining Voluntary or Involuntary	6-5
6.3.2 Step by Step – Voluntary Acquisitions	6-7
6.3.3 Step by Step Procedures - Involuntary Acquisitions	6-8
6.4 Acquisition and Other Program Requirements	6-11
6.5 Best Practices	6-12
6.6 References and Guidance	6-12
<u>Chapter 7 Davis-Bacon Labor Standards</u>	
7.0 Introduction	7-2
7.1 Objectives of Davis-Bacon	7-2
7.2 Procedures for Labor Standards Compliance	7-3
7.2.1 Restitution for Underpayment of Wages	7-8

7.2.2 Labor Disputes	7-9
7.3 Exemptions	7-10
7.4 Recordkeeping Requirements	7-11
7.5 Laws and Regulations	7-11
7.5.1 Laws Regarding Labor Standards	7-11
7.5.2 Davis-Bacon Regulations	7-11
<u>Chapter 8 Force Account Labor</u>	
8.0 Introduction	8-2
8.1 Definition of Force Account	8-2
8.2 Allowable Force Account Costs	8-3
8.2.1 Wages	8-4
8.2.2 Fringe Benefits	8-4
8.2.3 Material Costs	8-4
8.2.4 Equipment Costs	8-5
8.2.5 Other Force Account Costs	8-6
8.3 Force Account Record Keeping	8-6
<u>Chapter 9 {Reserved}</u>	
<u>Chapter 10 Civil Rights Requirements</u>	
I. SYNOPSIS	10-3
Part A. Step by Step Civil Rights Requirements at Project Start-Up	10-3
Part B. Step by Step Civil Rights Requirements after Project Start-Up	10-6
II. APPLICABLE REQUIREMENTS	10-9
10.1 Citizen Participation Requirements	10-9
10.2 Civil Rights Procedures	10-9
10.2.1 Equal Opportunity (EO) & Non-Discrimination Provisions	10-10
10.2.2 Section 3 Requirements	10-11
10.2.3 Participation by Small, Minority, and Women-Owned Businesses	10-13
10.2.4 Excessive Force Policy	10-14
10.2.5 Section 504 Requirements	10-14
10.2.6 Affirmatively Furthering Fair Housing	10-16
10.2.7 Limited English Proficiency (LEP) Standards	10-18
10.3 Monitoring of Discrimination	10-20
<u>Chapter 11 Contract Amendments</u>	
11.0 Introduction	11-2
11.1 Performance Statement Changes	11-3
11.1.1 Performance Statement Modification	11-3
11.1.2 Performance Statement Amendment requiring Citizen Participation	11-4
11.2 Budget Changes	11-5
11.2.1 Budget Modification	11-5
11.2.2 Budget Amendment	11-5
11.3 Contract Period Extensions	11-5

Chapter 12 Contract Closeout

12.0 Introduction	12-2
12.1 Final Public Hearing	12-2
12.2 Closeout Report	12-3
12.2.1 Part I General Reports	12-3
12.2.2 Part II Performance Report	12-6
12.2.3 Part III Beneficiary Report	12-9
12.2.4 Part IV Final Financial Interest Report (FIR)	12-9
12.2.5 Conditional Project Completion	12-10
12.3 Acceptance of Closeout Reports	12-11

Chapter 13 Monitor Review

13.0 Introduction	13-2
13.1 Monitor Review Methods	13-3
13.1.1 Self-Monitoring Review	13-3
13.1.2 Desk Review	13-4
13.1.3 On-Site Review	13-4
13.1.4 Monitor Checklist	13-5
13.2 Results of the Monitor Review	13-5
13.2.1 Decision Categories	13-5
13.2.2 Non-Compliance Procedures	13-6
13.2.3 Administratively Complete	13-6
13.3 CDBG Contract Support Documents	13-7

Chapter 14 Audit Requirements

14.0 Introduction	14-2
14.1 Types of Audits	14-2
14.1.1 Program Specific Audit	14-2
14.1.2 Single Audit (SA)	14-2
14.1.3 Annual Financial Statement Audit	14-2
14.2 Conducting the Audit & Preparing the Report	14-3
14.3 Audit Tracking & Resolution	14-6
14.3.1 Single Audit Review	14-6
14.3.2 Sanctions for Delinquent Single Audit Requirements	14-8
14.3.3 Audit Costs	14-8
14.4 Laws and Regulations	14-10

SECTION B- PLANNING

B.0 Introduction	B-2
B.1. Planning Procedures – Step by Step	B-3

<u>Section C-Housing Rehabilitation</u>	
C.0 Introduction	C-2
C.1 Eligible Activities	C-2
C.1.1 Property Eligibility	C-2
C.1.2 Eligible Activities	C-3
C.2 Ineligible Activities	C-4
C.3 Special Requirements	C-4
C.3.1 [Text Deleted] Beneficiary Report	C-5
C.3.2 Costs	C-5
C.3.3 Required Improvements	C-6
C.3.4 Rehabilitation vs Reconstruction	C-6
C.3.5 Change Orders	C-6
C.3.6 Historic Preservation	C-6
C.3.7 Environmental Review	C-6
C.3.8 Age of Property/Lead-based Paint	C-7
C.4 Steps in Housing Rehabilitation	C-9
<u>SECTION C- Part II - On-Site Sewer Facility (OSSF)</u>	
C.0 Introduction	CII-2
C.1 Steps in OSSF Project Delivery	CII-2
C.2 [Text Deleted] Beneficiary Report	CII-5
<u>SECTION D- Texas Capital Fund</u>	
D.0 Introduction	D-2
D.1 Infrastructures & Real Estate Programs	D-2
D.1.1 LMI (Low/Mod) Jobs National Program Objective	D-2
D.1.2 Quarterly Job Creation Reporting Requirements	D-4
D.1.3 Contract Special Conditions Prior to Release of Funds	D-4
D.1.4 Funds Committed by the Business	D-5
D.1.5 Evidence of Business Occupancy	D-6
D.1.6 Repayment Requirements	D-7
D.1.7 Contract Special Conditions Prior to Close-out	D-8
D.1.8 Closeout	D-8
D.2 Downtown Revitalization & Main Street Programs	D-9
D.2.1 Slum/Blight National Program Objective	D-9
D.2.2 Closeout	D-10
<u>SECTION E- SELF HELP CENTERS</u>	
E.0 Introduction	E-2
E.1 Colonia Self-Help Center (SHC) Administration	E-2
E.2 Eligible Activities	E-3
<u>SECTION F- STEP FUND</u>	
F.0 Introduction	F-2
F. 1 Eligible Activities	F-2

F.2 STEP Procedures	F-3
F.2.1 Allowable Costs	F-3
F.2.2 Force Account	F-5
F.2.3 Pre-Construction STEP Meeting	F-5
F.2.4 Amendments and Modifications	F-5
F.2.5 Closeout	F-5
F.3 Record Keeping and Reporting	F-5
F.3.1 Local Contribution	F-6
F.3.2 Quarterly Report	F-6
F.3.3 Volunteer Time	F-6