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CHAPTER 11 
CONTRACT AMENDMENTS  

 
 

11.0 Introduction 
 
During the course of administering a TxCDBG contract, situations may occur that require a change in 
the original terms of the contract. These changes are referred to as contract modifications or 
amendments.  The type and scope of change as it relates to the scope, location, or beneficiaries of 
the project determine whether a simple modification is acceptable or whether a more extensive 
amendment is necessary.  All changes must be related to the project.   

 
 

11.1 Performance Statement Changes 
 
Contracts are awarded based on the information presented in the original application. TDA will review 
any change to the Performance Statement (Exhibit A of the TxCDBG contract which specifies the 
scope of the work to be performed) that is requested to ensure that federal, state, and programmatic 
requirements continue to be satisfied.   
 
Limits on Performance Statement change requests 
Grant Recipients were selected for funding based on their proposed project and are expected to carry 
it out as proposed.  Any requested changes in the scope of work will be reviewed to determine if the 
revised project is supported by the original application.  A change in the construction method used to 
complete a project may be approved if the resulting benefit to the community is the same need 
identified in the application.   
 
TDA will not approve requests to add a different or new project or activity that was not included in the 
application, including a new project proposed because the original project has been determined 
unsuccessful or not feasible.  
 
However, TDA may consider approval of a new project if the Grant Recipient is unable to complete 
the original project due to either: 1) a natural disaster event, documented by presidential or governor’s 
declaration, or 2) a decision by a federal or state agency which prevents the contractor from 
completing the original project. 
 
The revised project will also be re-evaluated according to the scoring criteria used at the time the 
original application was submitted. If the proposed amendment alters the original application score to 
the degree that the project would not have been recommended for funding based on that criteria, the 
amendment request will not be approved. Major reductions in the scope of the proposed work can 
result in grant reduction or termination.   
 
Documentation for Performance Statement change requests 
The following items are required for all Performance Statement changes: 

 Contract Change Request Form (Form A1101); 
 Revised Performance Statement, using “track changes” or similar format to indicate all added, 

deleted, or changed text (submit electronic copy in Word Format, no balloons); 
 Re-evaluation of environmental findings; and 
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 Revised project maps showing the locations of the original and amended project activities if 
any change in the project location or target area is proposed. 

 
Note: TDA staff can provide an electronic copy of the current Performance Statement to use as a 
starting point for tracking changes to the Performance Statement.  

 
Form A1101 requires the Grant Recipient to re-evaluate the environmental review and any prior 
Finding of No Significant Impact (FONSI) for the project to determine whether any previous clearance 
still applies to the revised project.  It is critical that Grant Recipients complete this re-evaluation.  
Supplemental information or a new environmental clearance may be necessary in order for the 
revised project to be an eligible TxCDBG project. 
 
The Grant Recipient should evaluate the Performance Statement once a bid has been accepted, and 
submit an amendment or modification as appropriate to accurately reflect the project that will be 
awarded.  A copy of the bid tabulation or project plan sheets should be submitted with this request. 
 
Once work has been added to the Performance Statement, the work may be completed by various 
methods, including:  

 Bid alternate item; 
 Change Order; 
 Bid the additional work separately; or 
 Force account labor, material, and/or equipment. Grant recipients are reminded that extensive 

documentation is required in order to use force account resources. 
 

Note: While changing from force account labor to bid/contract labor ordinarily does not trigger a 
Performance Statement Amendment, the Grant Recipient must request and receive prevailing wage 
rates before advertising for bids. The reverse change --from bid/contract to force account labor-- must 
be submitted to TDA in writing for review and approval as required in Chapter 8: Force Account. 

 
If the changes to the Performance Statement will also require a change to the TxCDBG contract 
Budget, or a change order to the construction contract, these items should be submitted with the 
Performance Statement request. 

 
There are two levels of Performance Statement changes:  

• Performance Statement Modification– changes the scale of the original project, including 
changes that increase beneficiaries in the same target area or decrease beneficiaries up to 
25%.  Also documents minor changes or corrections to the project description.  

 
• Performance Statement Amendment requiring Citizen Participation – changes the scale of the 

project beyond the original target area, decreases the persons benefiting from the project 
(greater than 25%). 

 
11.1.1 Performance Statement Modification  

Increases in project scale and minor adjustments to the contract Performance Statement to reflect the 
amount of work actually completed can be made as a Performance Statement Modification. The box 
below provides guidance for determining whether a change may be completed as a Modification or 
requires a Contract Amendment. 
 
Each request for a Performance Statement Modification will be reviewed by TDA to ensure that the 
proposed changes do not require an amendment, do not change the scope of the project, and 
continue to meet a National Program Objective. If an amendment is required, the Grant Recipient will 
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be notified immediately so that the appropriate action may be taken and documentation submitted as 
soon as possible.  
 
 
 
 

Is this a Modification? 
Will the project as requested serve the same number of beneficiaries as the 
current Performance Statement? 

 
 

persons or households). 

 
 

Are the activities’ categories the same as the current Performance Statement?  
 

Does the project still solve the same problem identified in the current 
Performance Statement? 

 
 

If the answer to all three questions is “Yes”, the requested change may be submitted as a 
Modification.  However, TDA reserves the right to require a full amendment at its discretion. 
 
If the answer to any question is “No,” please submit the requested change as a Contract 
Amendment or contact your Contract Specialist for further guidance. 

 
 
11.1.2 Performance Statement Amendment requiring Citizen 

Participation  

Substantial changes to the Performance Statement require full contract amendments and will only be 
considered after the citizens of the Grant Recipient have had an opportunity to comment on the 
proposed changes.  
 
Citizen Participation is required for amendments that propose changes that do not meet the 
qualifications for a Performance Statement modification.  

 
In addition to the documents required for Performance Statement change requests, (see pg. 1-2), the 
following items are also required for a contract amendment:  

• Confirmation that the project will meet Exhibit C milestones (Exhibit C, Project Implementation 
Schedule to the TxCDBG contract)  by the required dates OR a revised Exhibit C proposing a 
new timeline for completion;  

• A resolution from the local governing body (i.e., city council or commissioner's court) that 
indicates support for the proposed changes; and  

• Public notice of the public hearing held regarding the amendment. TDA will accept either a copy 
of the notice or the full newspaper page on which the notice occurred. The publication text, title, 
date of publication, name of the newspaper, and page number must be clear and readable, and 
may not be cut and pasted together. If the copy is illegible or other required information cannot 
be verified, the original tear sheet or copy with supporting affidavit will be required.   

 
Reminder: Publish notice in a newspaper at least 72 hours (3 days) before the public hearing and 
hold meeting in a convenient location, near residents in the target area when possible, as well as 
at a convenient time (at or after 5:00 p.m. on a weekday or on a Saturday or Sunday). 
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11.2 Budget Changes 
 
A Grant Recipient may request to transfer TxCDBG funds between budget categories in order to 
reflect the actual costs of the project. Upon approval, Grant Recipients should confirm that revised 
budget figures are reflected on all subsequent TxCDBG Request for Payment Form (Form 
A203). 
 
If the changes to the Budget will also require a change to the TxCDBG Performance Statement, or a 
change order to the construction contract, these items should be submitted with the Budget change 
request. 
 
Limits on Budget change requests 
Requests to move TxCDBG funds from construction and/or acquisition activities to Engineering or 
General Administration activities must be submitted to TxCDBG prior to the date of the final inspection 
documented on the Certificate of Construction Completion (COCC).The request must include a 
description of the additional tasks required for these activities.   
 
TDA will not approve a budget change to allow the General Administration activity grant funds to 
exceed 16% of construction and acquisition/relocation grant funds.   If a proposed budget change 
causes the Engineering activity grant funds to exceed 25% of construction and acquisition/relocation 
grant funds, additional justification must be submitted for TDA approval and may not be approved.  
Any administrative or engineering costs greater than the amount available through the activity budget 
line items are the responsibility of the Grant Recipient, but may be included as matching funds unless 
otherwise disallowed. 
 
Documentation for Budget change requests 
The following documentation is required for all Budget changes:  
 

 Contract Change Request Form (Form A1101); and 
 Revised Contract Budget (Exhibit B), using “track changes” or similar format to indicate all 

added, deleted, or changed text (submit electronic copy in Word Format, no balloons); 
 

11.2.1 Budget Modification  

A Grant Recipient may request to transfer funds between budget categories identified in the Budget 
without triggering an amendment to the original contract if:  

• The cumulative dollar amount of transfers among budget categories is less than or equal to 
20% of the total amount of the contract as specified in Exhibit B of the TxCDBG contract; 

• The transfer of budgeted funds will not change the scope or objective of the project(s) funded 
through the TxCDBG contract; and  

• If funds are to be transferred into professional services, the total dollar amount in the line item 
does not exceed the following: 

o General Administration – 16%. 
o Engineering (all line items) – 25%.  

 

11.2.2 Budget Amendment  

A contract budget amendment is necessary whenever a transfer of contract funds between budget 
categories is greater than 20% of the contract amount, or results in changes in the scope of the 
project funded. The changes will be made to the Budget (Exhibit B to the TxCDBG contract).  
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A Budget Amendment is also required for budget changes resulting in an engineering budget that 
exceeds 25% of the total grant construction and acquisition budgeted funds. 
 

11.3 Contract Period Extensions 
TxCDBG contracts allow a specific time period to complete the activities identified in the Performance 
Statement (Exhibit A to the TxCDBG contract).   Rarely, extreme extenuating circumstances beyond 
the control of the grant recipient may prevent the completion of contract activities within the prescribed 
contract period. If a Grant Recipient is reasonably assured that project costs will be incurred beyond 
the contract end date and that incurring these costs is beyond the control of the Grant Recipient, an 
amendment for a contract extension must be requested from TDA to extend the original contract end 
date. When considering a contract extension amendment, TDA will only consider circumstances 
clearly beyond the control of the Grant Recipient 
 
Contract extensions always require a Contract Amendment.   
To avoid interruptions to the contract or possible exclusion of reimbursement for project costs, Grant 
Recipients should submit a request for a contract extension as soon as a delay is foreseen.  Contract 
extension requests should be submitted approximately sixty (60) days but no later than 30 days 
prior to the expiration date of the contract and include a revised implementation schedule showing 
when major milestones will be completed for each activity.  
 
A request for contract extension received less than 30 calendar days prior to the expiration date will 
only be considered if: 
 

1. The project was reasonably expected to be completed within the contract period; AND 
 

2. Either a natural disaster event, documented by presidential or governor’s declaration, or a 
decision by a federal or state agency occurred in the 60 days prior to the contract 
expiration date which prevented the chief elected official from certifying the project’s 
completion.  Normal weather conditions are not considered extenuating circumstances.   

 
Contract extensions are appropriate only when construction cannot be completed and/or the 
beneficiaries will not receive the service or benefit from the use of the new or improved facilities within 
the contract period.  NOTE: Contract extensions granted by TDA shall not be construed as a waiver of 
the “Administrative Threshold Requirements” per Chapter 1 (See Section 1.1.4.).  The 24 Month 
Applicant Threshold will still be applied to open contracts that have extended the contract period. 
 
The following documentation shall be submitted for a contract extension: 

 A revised timeline showing how the Grant Recipient plans to complete the project within the 
proposed period – the timeline should reflect milestones described in Exhibit C of the TxCDBG 
contract as well as any other key dates specific to the project; and 

 Contract Change Request Form (Form A1101).  
 

Required Documentation for Amendments and Modifications 

Requests to amend/modify the Performance 
Statement (PS), Budget, and/or Contract Period may 
be submitted together, along with a request for 
Change Order, and may be processed together. P.

S.
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Contract Change Request Form (Form A1101) X X X X X 
Markup of requested Contract Exhibit (PS or Budget) X X X X  
Resolution of support from local governing body  X    
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